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[] Other: Recorded By: Rachel August

Place: Anchorage, Alaska

Subject: MOU Work Group Teleconference

Participant Organization Phone

Beckley, Bill Ridolfi Engineers 206-682-7294
Benson, Jeff Metlakatla Indian Community 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Commack, Roxanne Metlakatla Indian Community 907-886-4200
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Gunyah, Ed Bureau of Indian Affairs 907-886-3791
Hanneman, David U.S. Army Engineer District-Alaska 907-753-5709
Jean, Lucy Federal Aviation Administration /JALCO 907-271-5225
Renk, Russ Federd Aviation Administration 907-271-3294
Ridalfi, Cdlie Ridolfi Engineers 206-682-5008

MEETING MINUTES

Action
Required Item
By
This was the scheduled biweekly meeting. The following agenda items were
discussed:
1. RodlCdl

Generd Information

Action Items Update

New Action Itemg/Issues

Schedules

C-3 Plan Revison

Newsletter Articles

Teleconference Schedule and next MOU Work Group Mesting
Closure
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2.0
2.1

2.2

2.3

General Information
Bureau of Indian Affairs (BIA)

Gunyah said BIA had to do additional excavation for the UST remova project,
and iswaiting for lab results.

BIA is working with Portland to sign an MOU for the 55-galon drum disposa
project. The funding has been received.

Federd Aviation Administration (FAA)
Beyette said the fuel tank project was awarded.
The RI will be awarded soon.

The site preparation contract is the Legal Department and should be submitted to
MIC by 2 Jul 99.

The FAA web ste is online and ready for comments. John Snell is developing the
web site and will attend the MOU Work Group meeting on 21 Jul 99. The web
Site address is www.alaska.faa.gov/annette . Beyette said there is space available on
the web dte for the agencies to provide information and invited them to
participate.

Metlakatla Indian Community (MIC)

Benson said the asbestos work finished last week. Because fibers from the
sawmill got into some samples, they are conducting follow-up sampling this week.

GTE is dill working on the antenna removal.

USCG emergency response personnel were involved with flushing out fuel lines at
adifferent dock.

Benson has been working with contracts and grants on the FAA work. Benson
had discussons with Metlakatla Power & Light regarding their portion of the
brushing and cutting work.

MIC wrote letters to USAED (Chivvas) and USCG (Deering) regarding TERO.
The letters are awaiting Mayor Gilmartin’s signature.

Under Section 106 of the Clean Water Act, MIC received a grant from EPA to
develop wetland standards. MIC’ s biologist will classify the lakes and streams.
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24

2.5

USAED

Elconin received a Freedom of Information Act (FOIA) request from Chevron,
asking USAED to provide al documentation of environmental restoration activities
in which USAED has been involved at Annette Idand. Beyette said USCG has
also received a FOIA request but the FAA’s has not arrived yet.

Heather Gillihan (USAED) is developing a SOW to look for UXO in Tamgas
Harbor.

Elconin talked with John Stacey (NALEMP) last week regarding the work plan
submitted by MIC; funding may be available for them to participate in the MOU
Work Group mestings, provide review documents, etc.

Elconin talked with Regan Sarwas (USAED) about starting a GIS program. He
will attend a future MOU Work Group mesting, talk to agencies, and prepare a
proposal. Beyette suggested coordinating the GIS with FAA’s web site. Elconin
said the same surveying coordinates should be used on the idand, so the group
should discuss this. FAA is not planning survey work, only swing ties for sampling.
Hanneman will lead the surveying effort for USAED and keep the group
informed.

USCG
Not present at this teleconference.
Action:

None.

3.0
31

3.2

Action Items Update: See Interagency Action List.
BIA

See Interagency Action List.

FAA

Beyette and Renk will meet with representatives from Chevron regarding cleanup
work to be conducted in 2000—removing fud from the stream at the tank farm—
and funding. The fuel is seeping into the sediments. Possible interim or fina
remedies are to build a durry wall and retaining basin to skim off the fuel.
Chevron will receive a copy of FAA's work plan when it is issued. The group
discussed tank locations for removal.

Most of the remaining issues have been resolved from FAA’s 19 Oct 98 letter to
MIC. Benson will talk with the MIC Council about keeping the control tower, but
FAA will not refurbish it—they will have to teke it as is. FAA will officidly
address the tower issue by letter.
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3.3

34

35

3.6

MIC

Benson said the MIC Council passed a document entitled “Guidelines for Cleanup
and Remediation of Open Dumps and Illegal Disposa Sites on Annette Idand,”
which will be provided to USCG and FAA. Section 6.2 addresses variances. The
document will apply to the UST program. Benson will fax the section to the
agencies.

Elconin received a letter from EPA (Harold Scott) advising USAED to follow
MIC regulations. Beyette said FAA aso received a letter from Scott addressing
USTs. FAA will discuss some issues with EPA for further clarification.

Benson said the logging industry requirements are set by MIC Forestry. They are
reviewing requirements to begin in January 2000, having mestings, and should be
completed in October. Benson sad MIC Forestry, MIC Fisheries, MIC
Environmental and MIC Council are meeting on 22 Jul 99 to discuss the
requirements. Jean still wants to know the requirements, to see if the agencies are
held to the same dandards as the logging industry. She will find out the
information for herself.

Benson said Louisiana Pecific is building a golf course and removing old cars from
the dite and resorting debris a the quarry. They pushed back the metals and
should be finished this week. MIC will see if the sorting work is sufficient.
Gunyah said BIA will grade the road; Beyette asked that BIA unplug the drain
while the grading work is being conducted. Dokoozian said the subcontractor
would begin moving dirt and metal by 23 Jul 99. South Coast is the subcontractor
is South Coast, and Lyle Lundberg is South Coast’s Project Manager. Jacobs will
advise Benson when the work will begin so he can provide a list of potentia
workers. Jacobs encouraged the subcontractor to hire locally. Robert Gatewood is
Jacobs Site Manager.

Benson met with MP&L, which has a crew and equipment ready to begin
chipping. He is working with the interim manager and will advise Jacobs of their
progress. Beyette noted MP& L expects to be paid for their services.

MOU Work Group

See Interagency Action List.
USAED

See Interagency Action List.
USCG

Not present at this teleconference.
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Action:
Benson Discuss with MIC regarding the control tower.
Beyette Write letter to MIC regarding the control tower issue.
4.0 | New Action Items/I ssues
The group discussed the FAA web site. Beyette said meeting minutes, agendas,
and action item lists are posted on the web site as PDF files. The group decided to
post a draft version of minutes and alow one week for review and comment.
Comments should be directed to Jacobs. After resolving comments, Jacobs will
prepare a find verson and send it to FAA to be posted. John Snell will be in
Metlakatla next week and can advise MIC as needed.
Benson said MIC received a letter from Chevron attorneys requesting a copy of
the C-3 Plan and thought the MOU Work Group should decide whether to send it.
Beyette said the plan is dready posted on the web dite, so it is public information.
Neither FAA nor USAED have a problem with Benson sending a copy to
Chevron. Benson will fax the letter to al agencies, and Beyette will bring three
copies of the plan to Metlakatla next week.
Action:
Benson Forward Chevron’s letter to the MOU Work Group; send C-3 Plan to Chevron.
Beyette Bring three copies of the C-3 Plan to Metlakatla next week.
5.0 | Schedules
51 |BIA
BIA has no further updates.
52 | FAA
Jean said the site preparation contract should be ready next week and will require
a two-week turnaround from MIC. The target start work date is 1Aug 99. FAA
will discuss vehicle availability with Benson next week. MIC may purchase afew
vehicles and rent them to FAA, Jacobs, USAED, etc. Vehicles from USCG or the
Forest Service may also be available.
Beyette said the schedule for the release investigation project is 7 Sep 99 through
30 Oct 9.
53 [ MIC
MIC has no further updates.
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5.4 | USAED
Elconin said Jacobs subcontractors will mobilize next week for the debris removal
work at the quarry.

55 | USCG
Not present at this teleconference.
Action:
None.

6.0 | C-3 Plan Revision
The MOU Work Group will discuss revison issues on 21 Jul 99. Beyette said
FAA would add approximately 50 sites to the plan. He suggested dividing some
larger sitesinto smaller units.
Action:
None.

7.0 | Newsletter Articles
Articles are due to Benson by 20 Jul 99.
Action:

MOU Submit articles.

8.0 | Teleconference Schedule and Next MOU Work Group Meeting
The next teleconference has not been scheduled. The next MOU Work Group
meeting is 21 Jul 99 at Metlakatla.
Action:

Jacobs Email the agenda to participants on 19 Jul 99.

Teleconference adjourned at 3:10 pm (Alaska).
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